
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0006

03/06/2014

Contract Location: Time Allowed:

1.079 MILES OF WIDENING AND RECONSTRUCTION ON SR 20 BEGINNIN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

04/15/2013

05/03/2013

05/09/2013

06/12/2013

00/00/0000

00/00/0000

1119 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 26.45

296 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$10,663,524.24

$10,239,970.84

$10,251,953.87

3.24%

Counties:

Forsyth Gwinnett

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

132985-      $10,663,524.24 $10,239,970.84 $10,251,953.87 3.86% $114,636.87

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0006

03/06/2014

Project Number: 132985-      SR 20 - BRIDGE REPLACEMENT

 

BRST0-0054-01(063)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $276,383.49 $237,546.79 $38,836.70

Non-Participating $69,095.90 $59,386.71 $9,709.19

Total Earnings $345,479.39 $296,933.50 $48,545.89

Stockpiled Materials $66,090.98 $0.00 $66,090.98

Gross Earnings $411,570.37 $296,933.50 $114,636.87

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $411,570.37 $296,933.50

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $114,636.87

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0006

03/06/2014

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0003 150-1000     TRAFFIC CONTROL - LS  1.000 .276

 87215.350 .002

BRST0-0054-01(063)

 

.278 $174.43 $24,245.87

0010 318-3000     AGGR SURF CRS TN  7,692.000 18.480

 13.370 54.900

 

 

73.380 $734.01 $981.09

0088 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  960.000 1,461.000

 0.950 .000

 

 

1,461.000 $.00 $1,387.95

Category Amount: $908.44 $26,614.91

Category Number: 0020 DRAINAGE

0133 668-1100     CATCH BASIN, GP 1 EA  43.000 .000

 1950.000 1.000

 

 

1.000 $1,950.00 $1,950.00

0152 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  151.000 .000

 44.430 227.300

 

 

227.300 $10,098.94 $10,098.94

0172 550-1301     STORM DRAIN PIPE, 30 IN, H 10-15 LF  346.000 .000

 57.400 136.000

 

 

136.000 $7,806.40 $7,806.40

0198 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  2.000 .000

 582.000 1.000

 

 

1.000 $582.00 $582.00

Category Amount: $20,437.34 $20,437.34

Category Number: 0030 TEMPORARY EROSION

0238 163-0240     MULCH TN  312.000 111.073

 205.000 15.684

 

 

126.757 $3,215.22 $25,985.19



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0006

03/06/2014

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION

0243 163-0300     CONSTRUCTION EXIT EA  8.000 1.500

 1199.910 .750

 

 

2.250 $899.93 $2,699.80

0273 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  10,880.000 515.000

 0.100 48.000

 

 

563.000 $4.80 $56.30

0288 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  8.000 1.000

 771.810 2.000

 

 

3.000 $1,543.62 $2,315.43

0303 171-0030     TEMPORARY SILT FENCE, TYPE C LF  21,760.000 10,154.550

 2.550 34.500

 

 

10,189.050 $87.98 $25,982.08

Category Amount: $5,751.55 $57,038.80

Category Number: 0040 PERMANENT EROSION

0343 603-7000     PLASTIC FILTER FABRIC SY  4,084.000 267.334

 4.050 26.822

 

 

294.156 $108.63 $1,191.33

Category Amount: $108.63 $1,191.33

Category Number: 0060 BRIDGE 1 LT

0453 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  646.000 .000

 155.000 .000

1 LT

 

.000 $.00 $0.00

0458 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  436.000 .000

 130.000 .000

1 LT

 

.000 $.00 $0.00



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0006

03/06/2014

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE 1 LT

0498 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  1,653.000 .000

 179.000 .000

1 LT

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00

Category Number: 0040 PERMANENT EROSION

0553 167-1500     WATER QUALITY INSPECTIONS MO  39.000 5.000

 300.000 1.000

 

 

6.000 $300.00 $1,800.00

Category Amount: $300.00 $1,800.00

Category Number: 0010 ROADWAY

0693 207-0203     FOUND BKFILL MATL, TP II CY  150.000 23.694

 38.350 37.547

 

 

61.241 $1,439.93 $2,348.59

Category Amount: $1,439.93 $2,348.59

Category Number: 0080 BRIDGE 1 RT

0748 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  436.000 .000

 130.000 .000

1 RT

 

.000 $.00 $0.00

0753 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  646.000 .000

 155.000 .000

1 RT

 

.000 $.00 $0.00

0758 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  1,653.000 .000

 179.000 .000

1 RT

 

.000 $.00 $0.00

Category Amount: $0.00 $0.00



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 02/01/2014

to 02/28/2014

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0006

03/06/2014

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION

9050 999-3100     SPECIAL STREAM MONITORING MO  .000 .000

 2800.000 7.000

ADD BACK @ NEW PRICE DUE TO REQUIREMENTS IN THE SP

                                                            

7.000 $19,600.00 $19,600.00

Category Amount: $19,600.00 $19,600.00

Project Total Amount: $48,545.89 $345,479.39


